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Source: PTS

DOE/RL-97-91, Rev. 6

Section K

HANFORD SITE RICHLAND ENVIRONMENTAL RESTORATION
WBS 1.6

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN BCWS EAC

REMEDIAL ACTION

1.6.1.01 100 Area Source Expense 9.9 9.2 7.2 (0.7) 1.9 15.5 15.5 13.5

ER01 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.1.01 9.9 9.2 7.2 (0.7) 1.9 15.5 15.5 13.5

1.6.1.02 200 Area Source Expense 1.1 1.0 1.0 (0.1) (0.0) 1.5 1.5 1.5

ER02 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.1.02 1.1 1.0 1.0 (0.1) (0.0) 1.5 1.5 1.5

1.6.1.03 300 Area Source Expense 3.3 2.9 4.0 (0.4) (1.1) 6.6 6.6 8.5

ER03 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.1.03 3.3 2.9 4.0 (0.4) (1.1) 6.6 6.6 8.5

1.6.1.08 Groundwater Management Expense 11.8 11.0 9.9 (0.8) 1.1 20.3 20.3 19.8

ER08 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.8 0.8 0.0 0.0 0.8 2.2 2.2 1.6

Subtotal 1.6.1.08 12.6 11.8 9.9 (0.8) 2.0 22.5 22.5 21.4

REMEDIAL ACTION Expense 26.0 24.0 22.1 (2.0) 1.9 43.9 43.9 43.3

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.8 0.8 0.0 0.0 0.8 2.2 2.2 1.6

Total Remedial Action 26.9 24.9 22.1 (2.0) 2.7 46.1 46.1 44.9

DECONTAMINATION & DECOMMISSIONING

1.6.2.05 Surveillance & Maintenance Expense 6.8 6.7 5.4 (0.1) 1.3 12.8 12.8 11.0

ER05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.2.05 6.8 6.7 5.4 (0.1) 1.3 12.8 12.8 11.0

1.6.2.06 Decontam. & Decommis. Expense 9.7 8.7 9.8 (0.9) (1.0) 18.0 18.0 19.2

ER06 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.2.06 9.7 8.7 9.8 (0.9) (1.0) 18.0 18.0 19.2

1.6.2.09 N-Area Deactivation Expense 9.8 9.4 12.0 (0.3) (2.5) 13.1 13.1 15.7

ER09 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.2.09 9.8 9.4 12.0 (0.3) (2.5) 13.1 13.1 15.7

DECONTAMINATION & Expense 26.2 24.8 27.1 (1.4) (2.2) 43.9 43.9 45.9

DECOMMISSIONING CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total D&D 26.2 24.8 27.1 (1.4) (2.2) 43.9 43.9 45.9

1.6.3.10 ER Prog. Mgmt. & Support Expense 18.3 17.3 16.4 (1.0) 0.9 35.8 35.8 34.5

ER10 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.3.10 18.3 17.3 16.4 (1.0) 0.9 35.8 35.8 34.5

1.6.4.07 Long Term Surv. & Maint. Expense 0.0 0.0 (0.0) (0.0) 0.0 0.1 0.1 0.0

ER07 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.4.07 0.0 0.0 (0.0) (0.0) 0.0 0.1 0.1 0.0

1.6.6.04 ER Disposal Facility (ERDF) Expense 11.9 11.9 11.3 (0.0) 0.6 22.0 22.0 20.9

ER04 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.6.6.04 11.9 11.9 11.3 (0.0) 0.6 22.0 22.0 20.9

Richland Environmental Resoration Expense 82.5 78.1 76.9 (4.4) 1.3 145.6 145.6 144.6

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.8 0.8 0.0 0.0 0.8 2.2 2.2 1.6

Total ER 1.6 83.4 79.0 76.9 (4.4) 2.1 147.8 147.8 146.2

$ in Millions
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